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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 525.552 548.267 657.483 -   657.483 233.485 162.143 209.848 117.061 120.075 2,573.914
4020: BAMS UAS 525.552 548.267 657.483 -   657.483 233.485 162.143 209.848 117.061 120.075 2,573.914

Note
*Total cost on R2 is not accurate as it does not include the FY10 control amount of $438.199M.  Total cost is $3,012.113M as shown on the R3.

A. Mission Description and Budget Item Justification
RQ-4 Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS)
The BAMS RQ-4 is a High Altitude-Long Endurance UAS designed to provide Fleet and Combatant Commanders with persistent maritime Intelligence, Surveillance
and Reconnaissance (ISR) of nearly all the world's high-density sea-lanes, littorals, and areas of national interest. Envisioned as an unmanned adjunct to the P-8A
Multi-Mission Maritime Aircraft and crucial to the recapitalization of Navy's airborne maritime ISR capability, the system will seek to leverage Maritime Patrol and
Reconnaissance Force manpower, training and maintenance efficiencies.

The RQ-4 air vehicle is based on Northrop Grumman's Block 20 Global Hawk and features sensors designed to provide near worldwide coverage through a network of
five orbits inside and outside continental United States, with sufficient air vehicles to remain airborne for 24 hours a day, 7 days a week, out to ranges of 2000 nautical
miles. Onboard sensors will provide detection, classification, tracking and identification of maritime targets and include maritime radar, electro-optical/infra-red and
Electronic Support Measures systems. Additionally, the RQ-4 will have a communications relay capability designed to link dispersed forces in the theater of operations
and serve as a node in the Navy's FORCEnet strategy. Tactical-level data analysis will occur in real-time at shore-based Mission Control sites connected to the air
vehicle via satellite communications. Further intelligence exploitation can be conducted at Fleet shore-based sites or aboard Aircraft Carriers and other ships.

RQ-4 will play a significant role in the Sea Shield and FORCEnet pillars of Sea Power 21. In its Sea Shield role, the system will rely on its key attribute of persistence
to provide the supported Combatant Command or Fleet Commander with unparalleled situational awareness of the maritime battle space as it develops and sustains
the Common Operational Tactical Picture. The system will also serve as a Fleet Response Plan enabler, while acting as a trip wire for Intelligence Preparation of
the Environment. Additionally, BAMS UAS will be a FORCEnet enabler and relay platform, directly connected to both the Global Information Grid and the Distributed
Common Ground System-Navy Information Backbone.

This PE includes funding in FY15-17 for future incremental development in support of BAMS Increment 3 signals intelligence (SIGINT) capability.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 529.250 548.482 681.775 -   681.775
Current President's Budget 525.552 548.267 657.483 -   657.483
Total Adjustments -3.698 -0.215 -24.292 -   -24.292

• Congressional General Reductions -   -0.215
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.886 -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   -24.418 -   -24.418
• Rate/Misc Adjustments -   -   0.126 -   0.126
• Congressional General Reductions
Adjustments

-2.812 -   -   -   -  

Change Summary Explanation
Technical: Not applicable.

Schedule:  Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS) was directed in an Acquisition Decision Memorandum (ADM) signed on
1 November 2011 to rename the 1st lot of Low Rate Initial Production (LRIP) as System Demonstration Test Articles (SDTA) to finish system development test
and to support Operational Evaluation (OPEVAL).   SDTA is an incrementally funded, priced option on the BAMS UAS Northrop Grumman System Development
& Demonstration (SDD) prime contract.  LRIP 2, LRIP 3, and Full Rate Production (FRP) Lot Contract Awards and deliveries were renamed and scheduled
accordingly.  The schedule has also been updated to reflect a move in Milestone C from 3Q FY13 to 4Q FY13, Flight Readiness Review (FRR) from 2Q FY12 to
4Q FY12 and SDD delivery from 3Q FY12 through 4Q FY12 to 4Q FY12 through 1Q FY13.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
4020: BAMS UAS 525.552 548.267 657.483 -   657.483 233.485 162.143 209.848 117.061 120.075 2,573.914
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
RQ-4 Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS).
RQ-4 is a High Altitude-Long Endurance UAS designed to provide Fleet and Combatant Commanders with persistent maritime Intelligence, Surveillance and
Reconnaissance (ISR) of nearly all the world's high-density sea-lanes, littorals, and areas of national interest. Envisioned as an unmanned adjunct to the P-8A
Multi-Mission Maritime Aircraft, and crucial to the recapitalization of Navy's airborne maritime ISR capability, the system will seek to leverage Maritime Patrol and
Reconnaissance Force manpower, training and maintenance efficiencies.

The RQ-4 air vehicle is based on Northrop Grumman's Block 20 Global Hawk and features sensors designed to provide near worldwide coverage through a network
of five orbits inside and outside the continental United States, with sufficient air vehicles to remain airborne for 24 hours a day, 7 days a week, out to ranges of 2000
nautical miles. Onboard sensors will provide detection, classification, tracking and identification of maritime targets and include maritime radar, electro-optical/infra-red
and Electronic Support Measures systems. Additionally, BAMS will have a communications relay capability designed to link dispersed forces in the theater of operations
and serve as a node in the Navy's FORCEnet strategy. Tactical-level data analysis will occur in real-time at shore-based Mission Control sites connected to the air
vehicle via satellite communications. Further intelligence exploitation can be conducted at Fleet shore-based sites or aboard Aircraft Carriers and other ships.

RQ-4 will play a significant role in the Sea Shield and FORCEnet pillars of Sea Power 21. In its Sea Shield role, the system will rely on its key attribute of persistence
to provide the supported Combatant Command or Fleet Commander with unparalleled situational awareness of the maritime battle space as it develops and sustains
the Common Operational Tactical Picture. The system will also serve as a Fleet Response Plan enabler, while acting as a trip wire for Intelligence Preparation of the
Environment. Additionally, RQ-4 will be a FORCEnet enabler and relay platform, directly connected to both the Global Information Grid and the Distributed Common
Ground System-Navy Information Backbone.

The RQ-4 system is an evolutionary based acquisition, using an incremental development approach. Two Mission Need Statements (MNSs) support the requirement;
1) BAMS and Littoral Armed ISR MNS, and 2) Long Endurance, Reconnaissance, Surveillance and Target Acquisition Capability MNS.  The BAMS UAS Capability
Development Document was approved May 2007 by the Joint Requirements Oversight Council.

This Project Unit includes funding in FY15-17 for future incremental development in support of BAMS Increment 3 signals intelligence (SIGINT) capability.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Product Development

Articles:
495.465

0
507.723

0
607.501

3
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: Awarded contract in FY08 to initiate the Engineering and Manufacturing Development (EMD) phase effort.
The Prime Contractor is responsible for overall system development and performance, as well as associated management,
engineering and logistics activities.

FY 2011 Accomplishments:
Continued EMD, including Government engineering support related to EMD.
FY 2012 Plans:
Continue EMD, including purchase of long lead materials in support of FY13 System Demonstration Test Articles (SDTA) and
Government engineering support related to EMD.
FY 2013 Plans:
Continue EMD, including purchase of 3 SDTA vehicles to support Operational Test and Evaluation. Continue Government
engineering support related to EMD.
Title: ILS, Support, Studies & Analysis

Articles:
Description: Integrated Logistics Support, Studies and Analysis.

FY 2011 Accomplishments:
Continued integrated logistics support, technical engineering services, sensor risk reduction, logistics supportability analyses
and environmental planning, modeling and simulation, development of manpower and basing assessments, and development of
technical data to support fielding of the Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS) capabilities.
FY 2012 Plans:
Continue integrated logistics support, technical engineering services, sensor risk reduction, logistics supportability analyses and
environmental planning, modeling and simulation, development of manpower and basing assessments, and development of
technical data to support fielding of the BAMS UAS capabilities.
FY 2013 Plans:
Continue integrated logistics support, technical engineering services, sensor risk reduction, logistics supportability analyses and
environmental planning, modeling and simulation, development of manpower and basing assessments, and development of
technical data to support fielding of the BAMS UAS capabilities.

12.625
0

14.105
0

13.022
0

Title: Program Management
Articles:

6.479
0

6.639
0

6.525
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: Program Management Support and travel.

FY 2011 Accomplishments:
Continued the following: Program Management Support and travel, development of milestone and acquisition-related
documentation, capability refinement and open systems architecture development, resource justification, affordability
assessments and cost analyses, risk reduction and risk management, system integration and interoperability planning, technology
maturity reviews, program protection planning, corrosion prevention planning, and Joint and International Cooperation efforts.
FY 2012 Plans:
Continue the following: Program Management Support and travel, development of milestone and acquisition-related
documentation, capability refinement and open systems architecture development, resource justification, affordability
assessments and cost analyses, risk reduction and risk management, system integration and interoperability planning, technology
maturity reviews, program protection planning, corrosion prevention planning, and Joint and International Cooperation efforts.
FY 2013 Plans:
Continue the following: Program Management Support and travel, development of milestone and acquisition-related
documentation, capability refinement and open systems architecture development, resource justification, affordability
assessments and cost analyses, risk reduction and risk management, system integration and interoperability planning, technology
maturity reviews, program protection planning, corrosion prevention planning, and Joint and International Cooperation efforts.
Title: Test & Evaluation (T&E)

Articles:
Description: T&E efforts.

FY 2011 Accomplishments:
Continued test and evaluation support activities to allow test and fielding of the Broad Maritime Surveillance (BAMS) Unmanned
Aircraft System (UAS).
FY 2012 Plans:
Continue test and evaluation support activities to allow test and fielding of the BAMS UAS.
FY 2013 Plans:
Continue test and evaluation support activities to allow test and fielding of the BAMS UAS.

10.983
0

19.800
0

30.435
0

Accomplishments/Planned Programs Subtotals 525.552 548.267 657.483
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTE/0305205N: BAMS UAS 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 588.909
• APN-4/044200: RQ-4 UAV
(BAMS UAV)

0.000 0.000 51.124 0.000 51.124 495.984 585.786 615.136 703.993 7,459.013 9,911.036

• APN-6/060510: BAMS UAV 0.000 0.000 0.000 0.000 0.000 43.140 42.421 42.390 7.302 1,081.325 1,216.578
• MILCON/0816376N: Broad Area
Maritime Surveillance T&E Facility

33.034 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 33.034

• MILCON/0815976N: Facilities
New Footprint

0.000 4.482 14.843 0.000 14.843 68.139 96.712 31.517 35.823 0.000 251.516

• MILCON/0203176N: BAMS MOB
MCS

0.000 0.000 21.980 0.000 21.980 0.000 0.000 0.000 0.000 0.000 21.980

• MILCON/0212176N: BAMS
Tension Fabric Hangers

0.000 0.000 34.048 0.000 34.048 0.000 0.000 0.000 0.000 0.000 34.048

D. Acquisition Strategy
The Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS) is an evolutionary-based acquisition, using an incremental development approach.
During the pre-Milestone B phase, the program performed technical risk reduction through studies and demonstrations, Engineering and Manufacturing Development
(EMD) contract preparation, and Milestone B documentation development activities.  Milestone B occurred on 8 April 2008 and EMD award occurred on 22 April 2008.
The EMD contract was based on a competitive selection process for a Prime Contractor.

The BAMS UAS program office is pursuing joint efficiency with the Air Force on the Global Hawk UAS.  However, the integration of the BAMS UAS into the Maritime
Patrol Reconnaissance Force and the unique maritime sensors employed dictate a Navy-led acquisition program focused on joint efficiencies, where possible.

E. Performance Metrics
Successfully achieve Flight Readiness Review, Milestone C, Integrated Test, and Operational Evaluation.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPAF

Northrop
Grumman:Bethpage,
NY

834.705 461.025 Nov 2011 562.886 Nov 2012 -   562.886 315.912 2,174.528 2,174.528

Systems Engineering Various Various:Various 3.369 1.278 Nov 2011 1.000 Nov 2012 -   1.000 3.103 8.750  

Award Fees C/CPAF
Northrop
Grumman:Bethpage,
NY

17.116 12.533 Dec 2012 12.600 Dec 2013 -   12.600 25.852 68.101 68.101

Systems Engineering WR NAWC-AD:Patuxent
River, MD 53.853 31.548 Nov 2011 29.660 Nov 2012 -   29.660 34.532 149.593  

Systems Engineering WR NAWC-WD:China Lake,
CA 2.602 1.339 Nov 2011 1.355 Nov 2012 -   1.355 3.073 8.369  

Increment 3 Development TBD TBD:TBD -   -   -   -   -   379.552 379.552  
Subtotal 911.645 507.723 607.501 -   607.501 762.024 2,788.893

Remarks
The percentage of funding actually awarded for the FY10 Award Fee period was 80.6%. In FY11, 75.1% of the Award Fee was earned.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various Various:Various 6.680 3.933 Nov 2011 2.074 Nov 2012 -   2.074 9.217 21.904  
Integrated Logistics Support Various Various:Various 1.235 1.799 Nov 2011 1.100 Nov 2012 -   1.100 1.361 5.495  
Development Support WR NAVSEA:Dahlgren, VA 6.070 2.362 Dec 2011 2.178 Dec 2012 -   2.178 6.014 16.624  

Integrated Logistics Support WR NAWC-AD:Patuxent
River, MD 7.746 4.955 Nov 2011 6.603 Nov 2012 -   6.603 5.285 24.589  

Integrated Logistics Support WR NAWC-TSD:Orlando,
FL 2.054 1.056 Nov 2011 1.067 Nov 2012 -   1.067 3.267 7.444  

Prior Years Support Various Various:Various 0.768 -   -   -   -   0.000 0.768  
Subtotal 24.553 14.105 13.022 -   13.022 25.144 76.824
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation Various Various:Various 4.921 6.859 Nov 2011 9.549 Nov 2012 -   9.549 18.272 39.601  

Developmental Test &
Evaluation WR NAWC-AD:Patuxent

River, MD 10.719 12.941 Nov 2011 18.686 Nov 2012 -   18.686 9.646 51.992  

Operational Test & Evaluation Various Various:Various -   -   2.200 Nov 2012 -   2.200 20.749 22.949  
Subtotal 15.640 19.800 30.435 -   30.435 48.667 114.542

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPFF Mitre:McLean, VA 1.993 1.485 Nov 2011 1.606 Nov 2012 -   1.606 1.415 6.499 6.499

Program Management
Support Various Various:Various 1.489 0.722 Nov 2011 0.438 Nov 2012 -   0.438 1.170 3.819  

Travel WR Various:Various 0.622 0.350 Nov 2011 0.309 Nov 2012 -   0.309 0.402 1.683  
Program Management
Support C/CPFF Ausley:Lexington Park,

MD 4.971 2.569 Dec 2011 2.626 Dec 2012 -   2.626 2.384 12.550 12.550

Program Management
Support C/CPFF Bowhead:Alexandria,

VA 2.838 1.513 Dec 2011 1.546 Dec 2012 -   1.546 1.406 7.303 7.303

Subtotal 11.913 6.639 6.525 -   6.525 6.777 31.854

Remarks
Travel funding vehicle type is TO.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 963.751 548.267 657.483 -   657.483 842.612 3,012.113

Remarks
Prior to FY10, BAMS was budgeted for in PE 0305205N: Endurance Unmanned Aer Veh.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 4020
Acquisition Milestones: Milestone C 4 2013 4 2013
Acquisition Milestones: Full Rate Production 1 2016 1 2016
Acquisition Milestones: Initial Operational Capability 1 2016 1 2016
System Development: Systems Demonstration and Development 1 2011 3 2016
System Development: Increment 3 Development 1 2015 4 2017
System Development: Reviews: Critical Design Review 2 2011 2 2011
System Development: Reviews: Flight Readiness Review 4 2012 4 2012
Test & Evaluation Activities: Integrated Test (Combined/Developmental/Operational) 3 2012 4 2014
Test & Evaluation Activities: Operational Test Readiness Review 1 2015 1 2015
Test & Evaluation Activities: OPEVAL 2 2015 3 2015
Production Milestones: Contracts: System Demonstration Test Articles Contract Award 1 2013 1 2013
Production Milestones: Contracts: Low Rate Initial Production 1 Contract Award 1 2014 1 2014
Production Milestones: Contracts: Low Rate Initial Production 2 Contract Award 1 2015 1 2015
Production Milestones: Contracts: Lot 3 Contract Award 1 2016 1 2016
Production Milestones: Contracts: Lot 4 Contract Award 1 2017 1 2017
Production Milestones: Deliveries: System Development and Demonstration Deliveries 4 2012 1 2013
Production Milestones: Deliveries: System Demonstration Test Articles Delivery 4 2014 2 2015
Production Milestones: Deliveries: Low Rate Initial Production 1 Delivery 4 2015 3 2016
Production Milestones: Deliveries: Low Rate Initial Production 2 Delivery 4 2016 3 2017
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                         RQ-4 Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS).
RQ-4 is a High Altitude-Long Endurance UAS designed to provide Fleet and Combatant Commanders with persistent maritime Intelligence, Surveillance and Reconnaissance (ISR) of nearly all the world's high-density sea-lanes, littorals, and areas of national interest. Envisioned as an unmanned adjunct to the P-8A Multi-Mission Maritime Aircraft, and crucial to the recapitalization of Navy's airborne maritime ISR capability, the system will seek to leverage Maritime Patrol and Reconnaissance Force manpower, training and maintenance efficiencies.

The RQ-4 air vehicle is based on Northrop Grumman's Block 20 Global Hawk and features sensors designed to provide near worldwide coverage through a network of five orbits inside and outside the continental United States, with sufficient air vehicles to remain airborne for 24 hours a day, 7 days a week, out to ranges of 2000 nautical miles. Onboard sensors will provide detection, classification, tracking and identification of maritime targets and include maritime radar, electro-optical/infra-red and Electronic Support Measures systems. Additionally, BAMS will have a communications relay capability designed to link dispersed forces in the theater of operations and serve as a node in the Navy's FORCEnet strategy. Tactical-level data analysis will occur in real-time at shore-based Mission Control sites connected to the air vehicle via satellite communications. Further intelligence exploitation can be conducted at Fleet shore-based sites or aboard Aircraft Carriers and other ships.

RQ-4 will play a significant role in the Sea Shield and FORCEnet pillars of Sea Power 21. In its Sea Shield role, the system will rely on its key attribute of persistence to provide the supported Combatant Command or Fleet Commander with unparalleled situational awareness of the maritime battle space as it develops and sustains the Common Operational Tactical Picture. The system will also serve as a Fleet Response Plan enabler, while acting as a trip wire for Intelligence Preparation of the Environment. Additionally, RQ-4 will be a FORCEnet enabler and relay platform, directly connected to both the Global Information Grid and the Distributed Common Ground System-Navy Information Backbone.

The RQ-4 system is an evolutionary based acquisition, using an incremental development approach. Two Mission Need Statements (MNSs) support the requirement; 1) BAMS and Littoral Armed ISR MNS, and 2) Long Endurance, Reconnaissance, Surveillance and Target Acquisition Capability MNS.  The BAMS UAS Capability Development Document was approved May 2007 by the Joint Requirements Oversight Council.

This Project Unit includes funding in FY15-17 for future incremental development in support of BAMS Increment 3 signals intelligence (SIGINT) capability.
                         
                             
                                 Product Development
                                 Awarded contract in FY08 to initiate the Engineering and Manufacturing Development (EMD) phase effort.   The Prime Contractor is responsible for overall system development and performance, as well as associated management, engineering and logistics activities.
                                 
                                     
                                         495.465
                                         0
                                         
						Continued EMD, including Government engineering support related to EMD. 
					
                                    
                                
                                 
                                     
                                         507.723
                                         0
                                         
						Continue EMD, including purchase of long lead materials in support of FY13 System Demonstration Test Articles (SDTA) and Government engineering support related to EMD. 
					
                                    
                                     
                                         607.501
                                         3
                                    
                                     
                                         607.501
                                         3
                                         
					Continue EMD, including purchase of 3 SDTA vehicles to support Operational Test and Evaluation. Continue Government engineering support related to EMD. 
				
                                    
                                
                            
                             
                                 ILS, Support, Studies & Analysis
                                 Integrated Logistics Support, Studies and Analysis.  
                                 
                                     
                                         12.625
                                         0
                                         
						Continued integrated logistics support, technical engineering services, sensor risk reduction, logistics supportability analyses and environmental planning, modeling and simulation, development of manpower and basing assessments, and development of technical data to support fielding of the Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS) capabilities. 
					
                                    
                                
                                 
                                     
                                         14.105
                                         0
                                         
						Continue integrated logistics support, technical engineering services, sensor risk reduction, logistics supportability analyses and environmental planning, modeling and simulation, development of manpower and basing assessments, and development of technical data to support fielding of the BAMS UAS capabilities. 
					
                                    
                                     
                                         13.022
                                         0
                                    
                                     
                                         13.022
                                         0
                                         
					Continue integrated logistics support, technical engineering services, sensor risk reduction, logistics supportability analyses and environmental planning, modeling and simulation, development of manpower and basing assessments, and development of technical data to support fielding of the BAMS UAS capabilities. 
				
                                    
                                
                            
                             
                                 Program Management
                                 Program Management Support and travel. 
                                 
                                     
                                         6.479
                                         0
                                         
						Continued the following: Program Management Support and travel, development of milestone and acquisition-related documentation, capability refinement and open systems architecture development, resource justification, affordability assessments and cost analyses, risk reduction and risk management, system integration and interoperability planning, technology maturity reviews, program protection planning, corrosion prevention planning, and Joint and International Cooperation efforts. 
					
                                    
                                
                                 
                                     
                                         6.639
                                         0
                                         
						Continue the following: Program Management Support and travel, development of milestone and acquisition-related documentation, capability refinement and open systems architecture development, resource justification, affordability assessments and cost analyses, risk reduction and risk management, system integration and interoperability planning, technology maturity reviews, program protection planning, corrosion prevention planning, and Joint and International Cooperation efforts. 
					
                                    
                                     
                                         6.525
                                         0
                                    
                                     
                                         6.525
                                         0
                                         
					Continue the following: Program Management Support and travel, development of milestone and acquisition-related documentation, capability refinement and open systems architecture development, resource justification, affordability assessments and cost analyses, risk reduction and risk management, system integration and interoperability planning, technology maturity reviews, program protection planning, corrosion prevention planning, and Joint and International Cooperation efforts. 
				
                                    
                                
                            
                             
                                 Test & Evaluation (T&E)
                                 T&E efforts.
                                 
                                     
                                         10.983
                                         0
                                         
						Continued test and evaluation support activities to allow test and fielding of the Broad Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS). 
					
                                    
                                
                                 
                                     
                                         19.800
                                         0
                                         
						Continue test and evaluation support activities to allow test and fielding of the BAMS UAS. 
					
                                    
                                     
                                         30.435
                                         0
                                    
                                     
                                         30.435
                                         0
                                         
					Continue test and evaluation support activities to allow test and fielding of the BAMS UAS. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTE/0305205N
                                 BAMS UAS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     588.909
                                
                            
                             
                                 APN-4/044200
                                 RQ-4 UAV (BAMS UAV)
                                 
                                     0.000
                                     0.000
                                     51.124
                                     51.124
                                     0.000
                                     495.984
                                     585.786
                                     615.136
                                     703.993
                                     7459.013
                                     9911.036
                                
                            
                             
                                 APN-6/060510
                                 BAMS UAV 
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     43.140
                                     42.421
                                     42.390
                                     7.302
                                     1081.325
                                     1216.578
                                
                            
                             
                                 MILCON/0816376N
                                 Broad Area Maritime Surveillance T&E Facility
                                 
                                     33.034
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     33.034
                                
                            
                             
                                 MILCON/0815976N
                                 Facilities New Footprint
                                 
                                     0.000
                                     4.482
                                     14.843
                                     14.843
                                     0.000
                                     68.139
                                     96.712
                                     31.517
                                     35.823
                                     0.000
                                     251.516
                                
                            
                             
                                 MILCON/0203176N
                                 BAMS MOB MCS
                                 
                                     0.000
                                     0.000
                                     21.980
                                     21.980
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     21.980
                                
                            
                             
                                 MILCON/0212176N
                                 BAMS Tension Fabric Hangers
                                 
                                     0.000
                                     0.000
                                     34.048
                                     34.048
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     34.048
                                
                            
                        
                         The Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS) is an evolutionary-based acquisition, using an incremental development approach.  During the pre-Milestone B phase, the program performed technical risk reduction through studies and demonstrations, Engineering and Manufacturing Development (EMD) contract preparation, and Milestone B documentation development activities.  Milestone B occurred on 8 April 2008 and EMD award occurred on 22 April 2008. The EMD contract was based on a competitive selection process for a Prime Contractor.   

The BAMS UAS program office is pursuing joint efficiency with the Air Force on the Global Hawk UAS.  However, the integration of the BAMS UAS into the Maritime Patrol Reconnaissance Force and the unique maritime sensors employed dictate a Navy-led acquisition program focused on joint efficiencies, where possible.
                         Successfully achieve Flight Readiness Review, Milestone C, Integrated Test, and Operational Evaluation.
                    
                     
                         Prior to FY10, BAMS was budgeted for in PE 0305205N: Endurance Unmanned Aer Veh.
                         
                             
                                 Product Development
                                 The percentage of funding actually awarded for the FY10 Award Fee period was 80.6%. In FY11, 75.1% of the Award Fee was earned.
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Bethpage, NY
                                         
                                             834.705
                                             
                                                 461.025
                                                 2011-11
                                            
                                             
                                                 562.886
                                            
                                             
                                                 562.886
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             315.912
                                             2174.528
                                             2174.528
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various
                                         
                                             3.369
                                             
                                                 1.278
                                                 2011-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             3.103
                                             8.750
                                        
                                    
                                     
                                         Award Fees
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Bethpage, NY
                                         
                                             17.116
                                             
                                                 12.533
                                                 2012-12
                                            
                                             
                                                 12.600
                                            
                                             
                                                 12.600
                                                 2013-12
                                            
                                             
                                                 0.000
                                            
                                             25.852
                                             68.101
                                             68.101
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC-AD
                                         Patuxent River, MD
                                         
                                             53.853
                                             
                                                 31.548
                                                 2011-11
                                            
                                             
                                                 29.660
                                            
                                             
                                                 29.660
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             34.532
                                             149.593
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC-WD
                                         China Lake, CA
                                         
                                             2.602
                                             
                                                 1.339
                                                 2011-11
                                            
                                             
                                                 1.355
                                            
                                             
                                                 1.355
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             3.073
                                             8.369
                                        
                                    
                                     
                                         Increment 3 Development
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             379.552
                                             379.552
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         Various
                                         Various
                                         Various
                                         
                                             6.680
                                             
                                                 3.933
                                                 2011-11
                                            
                                             
                                                 2.074
                                            
                                             
                                                 2.074
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             9.217
                                             21.904
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         
                                             1.235
                                             
                                                 1.799
                                                 2011-11
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.361
                                             5.495
                                        
                                    
                                     
                                         Development Support
                                         WR
                                         NAVSEA
                                         Dahlgren, VA
                                         
                                             6.070
                                             
                                                 2.362
                                                 2011-12
                                            
                                             
                                                 2.178
                                            
                                             
                                                 2.178
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             6.014
                                             16.624
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWC-AD
                                         Patuxent River, MD
                                         
                                             7.746
                                             
                                                 4.955
                                                 2011-11
                                            
                                             
                                                 6.603
                                            
                                             
                                                 6.603
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             5.285
                                             24.589
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWC-TSD
                                         Orlando, FL
                                         
                                             2.054
                                             
                                                 1.056
                                                 2011-11
                                            
                                             
                                                 1.067
                                            
                                             
                                                 1.067
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             3.267
                                             7.444
                                        
                                    
                                     
                                         Prior Years Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.768
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.768
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             4.921
                                             
                                                 6.859
                                                 2011-11
                                            
                                             
                                                 9.549
                                            
                                             
                                                 9.549
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             18.272
                                             39.601
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWC-AD
                                         Patuxent River, MD
                                         
                                             10.719
                                             
                                                 12.941
                                                 2011-11
                                            
                                             
                                                 18.686
                                            
                                             
                                                 18.686
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             9.646
                                             51.992
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.200
                                            
                                             
                                                 2.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             20.749
                                             22.949
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Travel funding vehicle type is TO.
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         Mitre
                                         McLean, VA
                                         
                                             1.993
                                             
                                                 1.485
                                                 2011-11
                                            
                                             
                                                 1.606
                                            
                                             
                                                 1.606
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.415
                                             6.499
                                             6.499
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             1.489
                                             
                                                 0.722
                                                 2011-11
                                            
                                             
                                                 0.438
                                            
                                             
                                                 0.438
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.170
                                             3.819
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Various
                                         Various
                                         
                                             0.622
                                             
                                                 0.350
                                                 2011-11
                                            
                                             
                                                 0.309
                                            
                                             
                                                 0.309
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.402
                                             1.683
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         Ausley
                                         Lexington Park, MD
                                         
                                             4.971
                                             
                                                 2.569
                                                 2011-12
                                            
                                             
                                                 2.626
                                            
                                             
                                                 2.626
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             2.384
                                             12.550
                                             12.550
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         Bowhead
                                         Alexandria, VA
                                         
                                             2.838
                                             
                                                 1.513
                                                 2011-12
                                            
                                             
                                                 1.546
                                            
                                             
                                                 1.546
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.406
                                             7.303
                                             7.303
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0305220N_4020_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 4020
                                 
                                     
                                         Acquisition Milestones: Milestone C
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Full Rate Production
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Initial Operational Capability
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: Systems Demonstration and Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: Increment 3 Development
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Critical Design Review
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Flight Readiness Review
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation Activities: Integrated Test (Combined/Developmental/Operational)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation Activities: Operational Test Readiness Review
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation Activities: OPEVAL
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contracts: System Demonstration Test Articles Contract Award
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contracts: Low Rate Initial Production 1 Contract Award
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contracts: Low Rate Initial Production 2 Contract Award
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contracts: Lot 3 Contract Award
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Contracts: Lot 4 Contract Award
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: System Development and Demonstration Deliveries
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: System Demonstration Test Articles Delivery
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: Low Rate Initial Production 1 Delivery
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: Low Rate Initial Production 2 Delivery
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
    







R4_2013PB_0305220N_4020_FILE1.PNG



